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1. EXECUTIVE SUMMARY

1.1 Scope

This is the draft version of the seventh of seven deliverables related to the development of a
communications master plan for the Bay Area freeway operations systems.  The Communications
Master Plan and Implementation Plan are combined in this deliverable to fully describe the
master plan and how it is to be implemented.  The seven deliverables are:

1. Communications Inventory;

2. Evaluation Criteria and Communications Alternatives;

3. Communications Alternatives;

4. Draft Communications Master Plan;

5. Final Communications Master Plan;

6. Draft Implementation Plan; and

7. Final Communications Master Plan and Implementation Plan.

There are several agencies in the Bay Area needing communications systems to support their
mission.  To date, each agency has planned, designed, and deployed their individual systems.
The California Department of Transportation (Caltrans), Metropolitan Transportation
Commission (MTC), and the California Highway Patrol (CHP) recognize an opportunity for
agencies to share infrastructure to more efficiently accommodate the different communications
requirements.

The purpose of the Communications Master Plan and Implementation Plan is to coordinate
investments in communications infrastructure by the various agencies involved in Freeway
Operations, which includes the three regional agencies (Caltrans, MTC, and CHP) as well as local
police, fire, and emergency medical agencies.  The project defines an approach to improve
communications between a) the Regional Traffic Management Center (TMC) located in Caltrans
and stationary field equipment owned by Caltrans or MTC, and b) the Regional TMC and TMCs
developed by Smart Corridor projects throughout the Bay Area.

Because of the shear size, complexity, and cost of implementing a regional communication
system, the project will be developed and deployed in stages.  A Communications Master Plan
and Implementation Plan is necessary to serve as a guide to help effectively plan, design, and
build a communication system capable of meeting the communications needs for the Bay Area’s
Freeway Operations Systems.  The Communications Master Plan and Implementation Plan
presents a logical plan to follow as individual segments of the total system are placed in
operation.  Each design and construction phase will then logically build on each preceding phase
of the selected communication alternative.

1.2 Summary of Communications Master Plan and Implementation Plan Concepts

The Communication Master Plan and Implementation Plan details a logical progression for the
Bay Area Freeway Operations to buildout the communications system such that bandwidth
increases, and recurring costs decrease by optimizing existing infrastructure to the extent
possible, and adding communication links where practical.  The proposed communications
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backbone will utilize four existing optical fibers in the Bay Area Rapid Transit (BART) system
and extend the optical path to connect the Regional TMC to the sub-regional TMC’s and Caltrans
hubs.  The main points presented in this report to achieve the stated goals are:

 The communications backbone is divided into four separate phases for implementation.
Three of the phases have been further divided into smaller segments.  The four phases consist
of the following:

− In Phase 1, existing fiber installed by BART or other agencies will be used to interconnect
the sub-regional TMCs and selected Caltrans hubs to the Regional TMC, deleting the
requirement for expensive high-bandwidth leased communication links.  Where fiber does
not exist, fiber will be added to complete the links.  The sub-regional TMCs and hubs
interconnected in this phase are:

 San Jose TMC;
 Pleasanton TMC;
 Vallejo CHP;
 San Francisco Integrated Transportation Management System (ITMS) TMC;
 I-680 hub at Walnut Creek; and
 Benicia-Martinez Bridge hub.

The projected total implementation cost for this phase, including $500,000 for center to
center software and equipment, is $3,079,000, plus $20,440 annual maintenance cost.

− In Phase 2, existing fiber along I-680 will be utilized to interconnect the Caltrans hub near
the Walnut Creek BART Station to the East Dublin/Pleasanton BART station access
point. This phase will form the beginnings of a ring topology offering fiber path
redundancy.

The projected total implementation cost for this phase is $746,000, plus $13,500 annual
maintenance cost.

− In Phase 3, other Caltrans hubs will be connected to the backbone.  The Caltrans hubs that
will gain connectivity to the Regional TMC via this phase are:

 San Mateo Bridge hub;
 Dumbarton Bridge hub;
 San Jose, Knox Avenue hub; and
 Bay Bridge hub.

The projected total implementation cost for this phase is $4,000,000, plus $21,150 annual
maintenance cost.

− In Phase 4, approximately 49.5 miles of fiber will be installed along US 101.  This Phase
will offer path redundancy for the following sub-regional TMCs and Caltrans hubs.

 San Jose TMC;
 San Jose, Knox Avenue hub;
 Dumbarton Bridge hub;
 San Mateo Bridge hub; and
 San Francisco ITMS TMC.
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The projected total implementation cost for this phase is $14,269,000, plus $36,490
annual maintenance cost.  Phase 4 is presented in two phases due to the size of this phase.
The projected implementation cost for Phase 4A is $9,232,000 and for Phase 4B is
$5,037,000 with annual maintenance costs projected as $21,720 and $14,770 respectively.

 Total implementation cost is $22,094,000.
 After initial connectivity is implemented for the sub-regional TMCs, fiber path redundancy is

added to help ensure failure free operation in spite of fiber cuts.  Caltrans communication
hubs are then added to the backbone communications, deleting the requirement for expensive
high bandwidth leased communication links.

 Selected freeways will have new conduit and fiber installed.  This serves the purpose of
greater path redundancy and fault tolerance, as well as moving several traffic operations
system (TOS) field elements off leased services and onto the fiber to communicate with the
nearest hub.  In total, approximately 163 existing closed-caption television (CCTV) cameras,
35 existing changeable message signs (CMS), and 305 existing detector stations will move
from leased services to agency-owned fiber installed along the freeways.

 The Backbone fiber infrastructure in this plan will support either of the two most widely used
wide area network (WAN) technologies available today (SONET or Gigabit Ethernet).

 Because of the shear size, complexity, and cost of implementing a regional communication
system, the project will be developed and deployed in stages. The Implementation Plan in
Section 7 describes a phased plan for building the communications backbone for the Bay Area
freeway operations.  A schedule for implementation and opinions of cost are presented. The
Implementation Plan addresses the need to provide communications to existing equipment
and systems, as well as with new equipment and systems as they come on-line.  The
Implementation Plan accommodates the schedule for the TravInfo® deployment of a data
collection system, the Caltrans TOS/TMC upgrades and the local Smart Corridor
implementations.

 The Implementation Plan presents four Phases for incremental buildout of the
communications backbone.
− Phase 1 connects the Regional TMC in Oakland to the CHP Division Headquarters in

Vallejo and the sub-regional TMCs using the BART fibers allocated to Caltrans and fiber
optic cable being installed in the Smart Corridor programs. Phase 1 is shown to be
operational in 2003 and 2004 at a cost of $3,079,000, which includes $500,000 for center
to center software and equipment.

− Phase 2 completes a communications ring for redundancy by activating the existing fiber
optic cable along I-680 from Dublin to Walnut Creek.  The TOS field elements along
I-680 are to be connected to the fiber optic cable thus eliminating the need to lease
telephone service to communicate with these devices.  Phase 2 is shown to be operational
in 2004 at a cost of $746,000.

− Phase 3 connects the Caltrans hubs to the communications backbone, permitting both the
TOS and security cameras on the bridges to be linked to the Regional TMC by way of the
fiber optic communications backbone.  Phase 3 is shown to be operational in 2007 at a
cost of $4,000,000.

− Phase 4A is the first of two phases on US 101 from the interchange with SR 92 to the
Caltrans hub in San Jose. This implementation will create a communication ring for
redundancy and will permit the TOS elements along this portion of US 101 to be
connected to the Regional TMC by fiber optic cable eliminating the leasing costs.  Phase
4A is shown to be operational in 2009 at a cost of $9,232,000.
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− Phase 4B is the second of two phases to build a fiber optic communications path along US
101 from San Francisco to San Jose.  Phase 4B includes the portion of this route from San
Francisco to the interchange with SR 92. This implementation will create a
communication ring for redundancy and will permit the TOS elements along US 101 to be
connected to the Regional TMC by fiber optic cable eliminating the leasing costs.  Phase
4B is also shown to be operational in 2009 at a cost of $5,037,000.

 The total cost for these phases is $22,094,000.

2. MASTER PLAN

2.1 Introduction

The Communications Master Plan and Implementation Plan report is organized into the following
sections:

 Section 3 – Existing Conditions, depicts the existing and planned agency-owned
communications infrastructure.  Included in this section is a map of the communications
infrastructure showing fiber optic cabling and hub locations.

 Section 4 – Backbone Topology/Technology, briefly describes the different communication
backbone alternatives.

 Section 5 – Deployment Plan, identifies logical segments of the communications system to
be deployed.  Included is an opinion of probable costs for construction, annual maintenance,
and annual leases.  These costs are presented in increments for the segments to be deployed.

 Section 6 – Cost Breakdown by Phase, contains a table of the Engineer’s opinion of
probable costs for the implementation of each phase.

 Section 7 – Implementation Plan, describes the primary activities associated with
implementing each phase of the Communications Master Plan.

 Section 8 – Implementation Schedule, describes a schedule for spreading the design and
construction activities over multiple years.

 Section 9 – Funding, describes the funding required for each year from 2002 through 2009
and possible sources of federal and state funding.

2.2 Acronyms

The following is a list of acronyms used in this report:

BART Bay Area Rapid Transit
Caltrans California Department of Transportation
CCTV Closed-Circuit Television
CDPD Cellular Digital Packet Data
CHP California Highway Patrol
CMS Changeable Message Sign
DSL Digital Subscriber Line
EMS Extinguishable Message Sign
FDN Field Distribution Network
GIS Geographic Information System
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HAR Highway Advisory Radio
ITMS Integrated Transportation Management System
ITS Intelligent Transportation System
MTC Metropolitan Transportation Commission
OC-48 Optical Carrier, Level 48 (2.488 Gbps)
SONET Synchronous Optical Network
T1 Telecommunication transmission at 1.544 Mbps (DS-1 level signal)
Telco Telephone Company (Service Provider)
TIC Traveler Information Center
TMC Traffic Management Center
TOS Traffic Operations System
WAN Wide Area Network

3. EXISTING CONDITIONS
The following section describes the existing, programmed, and planned ITS field devices for the
region, as well as the Regional TMCs and hubs that require connectivity.  Also discussed is the
existing SONET OC-48 backbone currently linking the Caltrans District 4 TMC with the hub at
the Walnut Creek BART station.

3.1 ITS Field Devices

The existing communications infrastructure for the Bay Area was detailed in Deliverable No. 23,
Communications Inventory, and should be referenced for specific detailed information. The
inventory was built upon a geographic information system (GIS) based Thomas Brothers base
map provided by the MTC and used to locate the TOS elements, TravInfo® field elements, and
agency-owned communications systems.  The layers of the inventory map contain the following
information:

 CCTV cameras, existing and proposed;
 CMS, existing and proposed;
 Highway advisory radio (HAR) devices, existing and proposed;
 Monitoring station detection points, existing and proposed;
 Ramp meters, existing and proposed;
 Road weather information system (RWIS);
 Call boxes;
 Silicon Valley-ITS TMCs;
 Tri-Valley Smart Corridor TMCs;
 Regional TMC and Caltrans field hubs;
 San Francisco ITMS TMC, proposed;
 TravInfo® Traveler Information Center (TIC); and
 CHP Golden Gate Division Headquarters.

Table 1 summarizes the existing, programmed, and planned field elements anticipated for support
of the Bay Area freeway operations.
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Table 1 – Summary of Freeway Operations Communications Infrastructure
Field Elements

ExistingField
Element

Description Quantity Comm
Type Bandwidth

Programmed
Quantity

Planned
Quantity

Total
Quantity

Caltrans TOS

CCTV 502 Various1 Various1 142 156 800

CMS 123 Dial-up 19.2 kbps 23 24 170

HAR 39 Dial-up 56 kbps 10 6 55

Ramp Meters 283 CDPD 9.6 kbps 96 661 1040

Detector
Stations4 819 CDPD 19.2 kbps 148 533 1500

RWIS 1 Dial-up 56 kbps 0 0 1

Security
CCTV 0 CDPD 19.2 kbps 250 0 250

EMS 82 47 171 300

Call Boxes

Call Box
Locations 3495 Combination2 56 kbps 0 0 3495

TravInfo®

Toll Tag
Readers 0 CDPD3 — 250 0 250

Note 1: Approximately 49% of the TOS CCTVs send video to a telco hub via telco leased lines at
56 kbps and 50% via telco leased ISDN lines at 128 kbps.  There also are a few CCTVs
that send analog video over fiber to a telco hub.  At the telco hub all video is multiplexed
onto T1 lines for transmission back to the TMC.  Four CCTVs use wireless Ethernet
10baseT (10 Mbps) directly to the TMC.

Note 2: Both cellular and landline telephones are used.

Note 3: Programmed communications.

Note 4: Each station represents one cabinet, which in about 90% of the cases serves both directions
of travel.  There could be approximately 16 loops at one station (4 lanes in each direction
times 2 loops per lane times 2 directions).  Detectors for ramp metering are in addition to
this number.
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3.2 TMC/Hub Communication Infrastructure

Table 2 summarizes the TMCs, hubs, and the communication infrastructure in place supplying
the connectivity.

Table 2 – Summary of Freeway Operations Communications Infrastructure –
TMCs and Hubs

Description

From To
Type

Communications Status

Caltrans Field Hubs
Walnut Creek, 1910 Olympic Regional TMC Fiber Existing
San Jose, Knox Ave Regional TMC Leased Line Existing
San Mateo Bridge toll plaza Regional TMC Leased Line Existing
Dumbarton Bridge toll plaza Regional TMC Leased Line Existing
Bay Bridge toll plaza Regional TMC Leased Line Existing
Benicia Bridge toll plaza (future) Regional TMC Leased Line Existing
San Rafael Bridge toll plaza Regional TMC Leased Line Existing

Smart Corridor TMCs
Silicon Valley – ITS

Silicon Valley ITS TMC (San Jose) Regional TMC2 Fiber Programmed2

Cupertino TMC San Jose TMC Fiber Programmed
Fremont TMC Milpitas TMC, Santa Clara TMC Fiber Programmed
Fremont TMC BART fiber optic cable Fiber Programmed
Milpitas TMC Fremont TMC, Santa Clara TMC Fiber Programmed
Los Gatos TMC San Jose TMC Fiber Existing
Santa Clara County TMC San Jose TMC Fiber Existing
Santa Clara TMC San Jose TMC Fiber Existing
Campbell TMC San Jose TMC Fiber Existing

East Bay Smart Corridor
Alameda County TMC Managed Server Leased Line DSL Existing
Alameda County Transit TMC Managed Server Leased Line DSL Existing
Berkley TMC Managed Server Leased Line DSL Existing
Regional TMC Managed Server Leased Line DSL Existing
CMA TMC Managed Server Leased Line DSL Existing
Contra Costa County TMC Managed Server Leased Line DSL Existing
Emeryville TMC Managed Server Leased Line DSL Existing
Hayward TMC Managed Server Leased Line DSL Existing
MTC TMC Managed Server Leased Line DSL Existing
Oakland TMC Managed Server Leased Line DSL Existing
Richmond TMC Managed Server Leased Line DSL Existing
San Leandro TMC Managed Server Leased Line DSL Existing
San Pablo TMC Managed Server Leased Line DSL Existing
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Table 2 – Summary of Freeway Operations Communications Infrastructure –
TMCs and Hubs

Description

From To
Type

Communications Status

Tri-Valley Smart Corridor
Tri-Valley TMC (Pleasanton) Regional TMC Leased Programmed
Pleasanton TMC Dublin TMC, Livermore TMC Fiber Programmed
Dublin TMC Pleasanton TMC Fiber Programmed
Livermore TMC Pleasanton TMC Fiber Programmed

San Francisco ITMS TMC (future) Regional TMC Fiber Planned

TravInfo® TIC Regional TMC Direct Connect Existing

CHP Golden Gate Division HQ Regional TMC Leased T1 Existing

BART Stations BART Stations Fiber1 Existing

Note 1: Caltrans will use four fibers in the BART fiber optic communications system.

Note 2: Fiber exists from San Jose TMC to Milpitas TMC and from Milpitas TMC to Fremont
TMC.  Fiber is designed from Fremont TMC to BART fiber optic cable.  BART fiber
optic cable will be used to connect to Regional TMC.

3.3 Caltrans SONET OC-48

There are the beginnings of a Caltrans owned SONET communication backbone currently linking
the Regional TMC with the Caltrans hub located near the Walnut Creek BART station.  This
SONET operates at the OC-48 level (2.488 Gbps) and currently has just the two hubs linked
together in a folded (collapsed) ring topology.  The addition of the fiber optic infrastructure
discussed in this document will permit Caltrans to expand this high-speed digital backbone into a
true ring throughout the Bay Area.

3.4 Cable Routing and Communications Hub Locations

Figure A is a map graphically depicting the Regional TMC’s, Caltrans communication hub
locations, and existing fiber optic cable and conduit routing.
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4. TOPOLOGY/TECHNOLOGY

4.1 Backbone Communication

As discussed in Deliverable No. 25, Communications Alternatives, there were four WAN
alternatives considered for the Bay Area. Within these alternatives are differing technologies to
consider as well; these will be discussed in greater detail later in this section.  The alternatives are
a fully agency-owned fiber optic backbone, agency-owned microwave backbone, fully leased
backbone, and a combination of agency-owned fiber optic and leased backbone (hybrid).  The
microwave alternative was considered unacceptable because of line of sight restrictions, distance
limitations, and potential interference, and concerns about its ability to function in the event of an
earthquake.  The fully leased option, while initially relatively inexpensive and easy to implement,
quickly gets prohibitively expensive as the recurring costs continue to accrue ad infinitum.
Because a great deal of the fiber required for backbone communications is existing via the BART
infrastructure, it is determined that a fully agency-owned fiber optic backbone is the most cost
effective and appropriate solution to link the Regional TMC to the sub-regional TMC’s and
Caltrans communication hubs. The existing fiber will be used to establish initial backbone
communications, and then additional fiber will be installed to accommodate path redundancy in
order to establish a fault tolerant network.  This alternative was confirmed by the Technical
Advisory Committee and Executive Committee as the basis for the Communications Master Plan
and Implementation Plan.

4.2 Field Distribution Network

The communications system required for the complete Bay Area TOS extends far beyond
backbone (high-bandwidth) communications between TMCs and Caltrans hubs.  The Field
Distribution Network (FDN), which links the lower bandwidth intensive field devices (i.e.,
CCTV, CMS, detectors) to the hubs, also needs to be considered.  Because the Bay Area TOS is
so vast, the capital costs to implement a fully agency-owned FDN is prohibitively expensive.
Therefore, a hybrid (leased and agency-owned) FDN is planned.  Initially, the FDN will primarily
consist of leased services.  As backbone fiber is installed along the freeway, those field devices
adjacent to newly installed fiber can be removed from the leased services and added to the fiber
network at a reasonable cost, thereby reducing the recurring costs for the system.

4.3 Technology

The high-stakes debate between SONET and Gigabit Ethernet is heating up in the
telecommunications world, and for good reason.  A description of both technologies along with
advantages and disadvantages of each are discussed in the Communications Alternatives report.
For the purposes of this communication master plan, a two-fiber backbone ring is being utilized
with the expectation of connecting to the existing SONET OC-48 that currently interconnects the
Regional TMC with the Walnut Creek BART station.

From a practical standpoint, for the purposes of this master plan, the end equipment that is
ultimately used to interconnect the TMCs is not critical.  The fiber path that is being proposed in
this Communications Master Plan and Implementation Plan can be configured for and used with
either technology.
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5. DEPLOYMENT PLAN
The core of the Communications Master Plan and Implementation Plan revolves around creating
a communications backbone utilizing existing single-mode fiber optic cables installed along
BART rail lines.  Where it is appropriate and feasible, additional fiber optic communications
links are recommended to fill in gaps and/or to add a level of path redundancy to lower the
expected maintenance requirements.

Caltrans has been authorized to use four fiber optic strands within the BART cables. The
following locations have been designated as access points to the BART fiber for the purposes of
this Master Plan and Implementation Plan.  The access points are in the vicinity of these stations,
not in the station itself.  A branch cable has already been installed from the train control rooms at
the stations to a cabinet or pull box in the Caltrans right-of-way.  The one exception is the Civic
Center Station where a new access point is proposed.

 Fremont Station;
 East Dublin/Pleasanton Station;
 Walnut Creek Station;
 Civic Center Station;
 Bay Fair Station; and
 Oakland 19th Street Station.

The utilization of the BART fiber to create a communication backbone occurs in the first phase,
and is expanded in the subsequent phases.  Three of the phases have been further partitioned into
segments within the phase.  The phasing is designed to get fiber connectivity from the Regional
TMC to the sub-regional TMC’s and Caltrans hub locations in the most effective way possible.
As the fiber optic infrastructure is built out, the need for expensive, bandwidth limited, leased
infrastructure will be reduced.  The operating costs will decrease at the same time the bandwidth
availability will increase dramatically.

The phases are broken down into a logical order.  Once the backbone is complete, the remaining
leased communications for the field distribution network can be converted to fiber as time and
budget permit.  The core of the backbone consists of the BART fibers.  Each phase will add a
segment to the BART fibers thereby creating the communications backbone.

5.1 Phase 1

The primary objective of Phase 1 is to get the Regional TMC in Oakland, CHP Division
Headquarters in Vallejo, and Smart Corridor sub-regional TMCs, plus two adjacent Caltrans
communication hubs connected to the fiber backbone via the BART fiber interconnects.  This
will enable center-to-center connectivity, and a reduction in the use of expensive leased lines at
the earliest possible time.  The sub-regional TMCs interconnected via this phase are the San Jose
sub-regional TMC (Silicon Valley-ITS), Pleasanton sub-regional TMC (Tri-Valley Smart
Corridor), and San Francisco ITMS sub-regional TMC (SFgo); and the Caltrans hubs connected
via this phase are the Caltrans Walnut Creek hub and the Caltrans Benicia-Martinez Bridge hub.

The segments identified for Phase 1 are shown in Figure 1.  In addition to the BART fibers, the
total distance covered in Phase 1 is approximately 39.2 miles through five separate counties
(Alameda, Santa Clara, Contra Costa, Solano and San Francisco).  Of the 39.2 miles, 10 miles
entail adding fiber in existing conduit, 5.7 miles are t construction of new conduit and fiber, and
23.5 miles entail use of existing conduit and fiber installed by Smart Corridors and Caltrans.
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5.1.1 Segment A

Segment A connects the BART fiber from the Fremont Station access point to the San Jose
TMC using local agency conduit and fiber (Fremont to San Jose Smart Corridor, this project
is programmed and designed).  The approximate distance for Segment A is 19.3 miles.

The estimated cost for Segment A is $131,000, which includes engineering costs and
contingency.  The cost is based on minimal fiber infrastructure construction costs, and hub
communication equipment required at the San Jose TMC.

5.1.2 Segment B

Segment B connects the BART fiber from East Dublin/Pleasanton Station access point to
the Pleasanton TMC using local agency conduit and fiber (Dublin to Pleasanton Smart
Corridor, this project is programmed and designed).  The approximate distance for Segment
B is 3.8 miles.

The estimated cost for Segment B is $117,000, which includes engineering costs and
contingency.  The cost is based on minimal fiber infrastructure construction costs, and hub
communication equipment required at the Pleasanton TMC.

5.1.3 Segment C

Segment C connects the BART fiber from the Walnut Creek Station access point to the
Caltrans Benicia-Martinez Bridge hub located along I-680. This segment consists of
installing fiber in existing Caltrans conduit.  The approximate distance for Segment C is 9.5
miles.

Along with I-680 hub connectivity to the Regional TMC, installing fiber along I-680 in this
phase enables the opportunity to put approximately 18 existing CCTV cameras, four
existing CMS, and 26 detector stations on the fiber as well.

The estimated cost for Segment C is $653,000, which includes engineering costs and
contingency.  The cost is based on fiber installation costs and communication equipment
required for the CCTV, CMS, and detector stations.

5.1.4 Segment D

Segment D connects the Caltrans future hub at the Benicia-Martinez Bridge to the Vallejo
CHP.  This segment is divided into two parts.  There is existing Caltrans conduit and fiber
from the Caltrans hub to the Benicia-Martinez Bridge (approximately 0.5 miles).
Approximately 5.7 miles of conduit and fiber are needed from the bridge to the Vallejo
CHP on I-780 to complete the link.  The approximate distance for Segment D is 6.2 miles.

Along with Vallejo CHP connectivity to the Regional TMC, installing fiber along I-780 in
this phase enables the opportunity to put three existing CCTV cameras and one existing
CMS on the fiber as well.

The estimated cost for Segment D is $1,561,000, which includes engineering costs and
contingency. The cost is based on fiber infrastructure construction costs, hub
communication equipment required at the Vallejo CHP, and communications equipment
required for the CCTV and CMS.
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5.1.5 Segment E

Segment E connects the BART fiber from the proposed new Civic Center Station access
point to the San Francisco ITMS TMC using local agency conduit and fiber.  The
approximate distance for Segment E is 0.5 miles.

The estimated cost for Segment E is $117,000, which includes engineering costs and
contingency.  The cost is based on minimal fiber infrastructure construction costs, and hub
communication equipment required at the San Francisco ITMS TMC.

5.1.6 Phase Cost

The opinion of probable cost for the implementation of Phase 1 is:

Construction: $3,079,000
Annual (Recurring)**: $20,440

* Construction costs include fiber and conduit infrastructure, communication
equipment, 20 % engineering, 15% contingency, and $500,000 for center-to-
center software and equipment.

**Annual (Recurring) costs include fiber, hub and field communication equipment
maintenance costs.

The breakdown of costs is detailed in Section 6.

5.2 Phase 2

The primary objective of Phase 2 is to connect the existing fiber along I-680 between the Caltrans
Walnut Creek hub and the East Dublin/Pleasanton BART station access point.  The purpose of
this segment serves three main purposes:

1. A fiber loop is formed between the Caltrans Walnut Creek hub, Pleasanton sub-regional
TMC and the Regional TMC.  This loop offers path redundancy such that the communication
backbone will be able to maintain full operation despite a fiber break anywhere on this loop
(true ring).

2. Utilizing the fiber along the freeway in this phase enables the opportunity to put
approximately 26 existing CCTV cameras, one existing CMS and 58 existing detector
stations on the fiber as well.

3. The true ring requires only two fibers (SONET) or a single fiber (Gigabit Ethernet); thereby
freeing up one or two previously used BART fibers.

The segment identified for Phase 2 is shown in Figure 2.  The total distance covered in Phase 2 is
approximately 20.1 miles through Contra Costa and Alameda counties.

5.2.1 Segment F

Segment F connects the Caltrans Walnut Creek hub to the East Dublin/Pleasanton Station
access point through the existing Caltrans owned conduit and fiber along I-680. There is
approximately 1.3 miles of proposed Caltrans conduit and fiber from the existing Caltrans
fiber to the East Dublin/Pleasanton Station access point.  The approximate distance for
Segment F is 20.1 miles.
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5.2.2 Phase Cost

The opinion of probable cost for the implementation of Phase 2 is:

Construction*: $746,000
Annual (Recurring)**: $13,500

* Construction costs include fiber and conduit infrastructure, communication
equipment, 20 % engineering and 15% contingency.

**Annual (Recurring) costs include fiber and communication equipment
maintenance costs.

The breakdown of costs is detailed in Section 6.

5.3 Phase 3

The primary objective of Phase 3 is to connect other Caltrans hubs to the backbone.  The Caltrans
hubs that will gain connectivity to the Regional TMC via this phase are:

 San Mateo Bridge hub;
 Dumbarton Bridge hub;
 Bay Bridge hub; and
 San Jose, Knox Avenue hub.

The San Mateo, Dumbarton, and Bay Bridge hubs function as bridge CCTV security camera
multiplexing hubs.

The segments identified for Phase 3 are shown in Figure 3.  The total distance covered in Phase 3
is approximately 34.3 miles through Alameda and Santa Clara Counties.

5.3.1 Segment G

Segment G connects the conduit on I-880 from the BART fiber at the Bay Fair Station
access point to SR 84.  This segment is divided into three parts.

1. Install conduit and fiber along I-238 from the Bay Fair Station access point (in I-238
right-of-way) to the existing Caltrans conduit along I-880 (approximately 2.0 miles).

2. Install fiber in existing Caltrans conduit along I-880 from the Davis Street interchange
to the Alvarado-Niles Road interchange (approximately 7.8 miles).

3. Install conduit and fiber along I-880 to connect the existing Caltrans conduit from the
Alvarado-Niles Road interchange to SR 84 (approximately 2.7 miles).

Installing fiber along I-880 in this segment enables the opportunity to add approximately 16
existing CCTV cameras, three existing CMS and 14 existing detector stations on the fiber as
well.

The estimated cost for Segment G is $1,666,000, which includes engineering costs and
contingency. The cost is based on fiber infrastructure construction costs, and
communication equipment required for the CCTV, CMS, and detector stations.
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5.3.2 Segment H

This segment will connect the Caltrans hub at the San Mateo Bridge Toll Plaza to the
Regional TMC.  Segment H connects SR 92 from the Caltrans San Mateo hub to I-880.
This segment calls for approximately 2.9 miles of new Caltrans conduit and fiber along
SR 92.  This will connect the existing 7.9 miles of Caltrans conduit and fiber along SR 92 to
the backbone.  The approximate distance for Segment H is 10.8 miles.

Installing fiber along I-880 and SR 92 in this segment enables the opportunity to add 11
existing CCTV cameras, four existing CMS, and the San Mateo Bridge security cameras on
the fiber as well.

The estimated cost for Segment H is $872,000, which includes engineering costs and
contingency.  The cost is based on fiber infrastructure construction costs, and
communication equipment required for the CCTV, CMS, and detector stations.

5.3.3 Segment I

This segment will connect the Caltrans hub at the Dumbarton Bridge Toll Plaza to the
Regional TMC.  Segment I connects SR 84 from the Caltrans Dumbarton hub to I-880.
This segment has existing Caltrans conduit and fiber along SR 84 that must be connected to
the fiber along I-880.  The approximate distance for Segment I is 3.8 miles.

Utilizing the fiber along SR 84 in this segment enables the opportunity to add 11 existing
CCTV cameras, two existing CMS, nine existing detector stations and the Dumbarton
Bridge security cameras on the fiber as well.

The estimated cost for Segment I is $206,000, which includes engineering costs and
contingency.  The cost is based on minimal fiber infrastructure construction costs, and
communication equipment required for the CCTV, CMS, and detector stations.

5.3.4 Segment J

This segment will connect the Caltrans hub in San Jose (Knox Ave.) to the Regional TMC
via the San Jose TMC.  Segment J connects the San Jose TMC to the Caltrans hub using
proposed local agency conduit and fiber, and a short segment of new conduit and fiber
along Story Road to the Caltrans hub.  The approximate distance for Segment J is 3.2 miles.

The estimated cost for Segment J is $14,000, which includes engineering costs and
contingency.  The cost is based on minimal fiber infrastructure construction costs.

5.3.5 Segment K

Segment K connects the Bay Bridge Caltrans hub to the Regional TMC using proposed
Caltrans conduit and fiber.  The approximate distance for Segment K is 4.0 miles.

Utilizing the fiber along I-80 in this segment enables the opportunity to add 11 existing
CCTV cameras, three existing CMS, 18 existing detector stations and the Bay Bridge
security cameras on the fiber as well.

The estimated cost for Segment K is $1,241,000, which includes engineering costs and
contingency.  The cost is based on fiber infrastructure construction costs, and
communication equipment required for the CCTV, CMS, and detector stations.
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5.3.6 Phase Cost

The opinion of probable cost for the implementation of Phase 3 is:

Construction*: $4,000,000
Annual (Recurring)**: $21,150

* Construction costs include fiber and conduit infrastructure, communication
equipment, 20 % engineering and 15% contingency.

**Annual (Recurring) costs include fiber and communication equipment
maintenance costs.

The breakdown of costs is detailed in Section 6.

5.4 Phase 4

The primary objectives of Phase 4 are twofold, 1) to convert the US 101 communications from
leased service to agency-owned fiber, and 2) supply fiber path redundancy for the following
TMCs and hubs:

 San Jose sub-regional TMC;
 San Jose, Knox Avenue hub;
 Dumbarton Bridge hub;
 San Mateo Bridge hub; and
 San Francisco ITMS sub-regional TMC.

Phase 4 is shown in Figure 4.  Phase 4 covers approximately 49.5 miles going through San
Francisco, San Mateo, and Santa Clara Counties.  Due to the distance covered by this fiber run,
and the multitude of field devices that would be brought onto the fiber, a hub is recommended on
this fiber run on US 101 near the San Mateo Bridge.  Phase 4 is split into two sub-phases (4A and
4B) to provide projects of reasonable size.

5.4.1 Segment L (Phase 4A)

Segment L (Phase 4A) connects the San Jose Caltrans hub to a new San Mateo Caltrans hub
using proposed Caltrans conduit and fiber. This segment will run along US 101. The
approximate distance for Phase 4A is 31.7 miles.

Installing fiber along US 101 in this phase enables the opportunity to put approximately 43
CCTV cameras, 10 CMS and 115 detector stations on the fiber as well.

5.4.2 Phase 4A Cost

The opinion of probable cost for the implementation of Phase 4A is:

Construction*: $9,232,000
Annual (Recurring)**: $21,720

* Construction costs include fiber and conduit infrastructure, hub communication
equipment as well as communication equipment for CCTV, CMS, and detector
stations, 20% engineering and 15% contingency.

**Annual (Recurring) costs include fiber and communication equipment
maintenance costs.

The breakdown of costs is detailed in Section 6.
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5.4.3 Segment M (Phase 4B)

Segment M (Phase 4B) connects the BART fiber from the proposed Civic Center Station
access point to the new San Mateo Caltrans hub using proposed Caltrans conduit and fiber.
This segment will also run along US 101.  The approximate distance for Phase 4B is 17.8
miles.

Installing fiber along US 101 in this phase enables the opportunity to put approximately 24
CCTV cameras, 6 CMS and 65 detector stations on the fiber as well.

5.4.4 Phase 4B Cost

The opinion of probable cost for the implementation of Phase 4B is:

Construction*: $5,037,000
Annual (Recurring)**: $14,770

* Construction costs include fiber and conduit infrastructure, as well as
communication equipment for CCTV, CMS, and detector stations, 20%
engineering and 15% contingency.

**Annual (Recurring) costs include fiber and communication equipment
maintenance costs.

The breakdown of costs is detailed in Section 6.

5.5 Future Phases

Field elements not moved to the fiber backbone will remain on leased lines.  These devices can be
added to the fiber infrastructure in accordance with the Caltrans TOS Implementation Plan
currently being developed.

6. COST BREAKDOWN BY PHASE

Table 3 identifies the Phases and the breakdown of each phase by the following:

 Segments, Routes;
 Counties;
 Distances; and
 Costs.

Note that the segments identified are used as reference tools.
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Table 3 – Freeway Concept of Operations Build-out by Phase

Note that the construction estimate totals are rounded to the nearest thousand dollars.

PHASE 1
Fwy Coverage (mi.)(1) COSTS

Segment Route County Conduit
& Fiber Fiber Total Construction(2) Comm.

Equip(3)

Annual
Maintenance

(Fiber)(5)

Annual
Maintenance
(Comm)(6)

Notes

Alameda - - $10,000(4) - $0(7) -A Rte-238 Santa Clara - - - $10,000(4) $75,000 $0(7) $2,500
BART (Fremont) to San Jose
TMC

B I-580 Alameda - - - $10,000(4) $75,000 $0(7) $2,500 BART (E. Dublin/Pleasanton)
to Pleasanton TMC

C I-680 Contra Costa - 9.5 9.5 $334,000 $139,000 $4,750 $2,280
BART (Walnut Creek) to
Caltrans Benicia-Martinez
Bridge hub on I-680

Contra Costa - 0.5 - $250
D I-680/780

Solano 5.7 -
6.2 $1,038,880

$92,500 $2,840 $2,820

Caltrans Benicia-Martinez
Bridge hub on I-680 to
Vallejo CHP

E I-80 San Francisco - - $10,000(4) $75,000 $0(7) $2,500 BART (Civic Center) to San
Francisco ITMS TMC

Totals 5.7 10 15.7 $1,869,000 $7,840 $12,600
Engineering (20% of Const. & equip. costs) $374,000
Subtotals $2,243,000
Contingency (15%) $336,000
Center to center software and equipment $500,000
TOTAL COST $3,079,000 $7,840 $12,600

PHASE 2
Fwy Coverage (mi.)(1) COSTS

Segment Route County Conduit
& Fiber Fiber Total Construction(2) Comm.

Equip(3)

Annual
Maintenance

(Fiber)(5)

Annual
Maintenance
(Comm)(6)

Notes

Contra Costa 0.5 - $89,200 $205,000 $8,450(8)

F I-680
Alameda 1.3 -

1.8
$231,920 $14,500 $1,600(8) $3,450

BART (Walnut Creek) to
BART (E. Dublin/Pleasanton)
20.1 mi. total.

Totals 1.8 - 1.8 $541,000 $10,050(8) $3,450
Engineering (20% of Const. & equip. costs) $108,000
Subtotals $649,000
Contingency (15%) $97,000
TOTAL COST $746,000 $10,050 $3,450

PHASE 3
Fwy Coverage (mi.)(1) COSTS

Segment Route County Conduit
& Fiber Fiber Total Construction(2) Comm.

Equip(3)

Annual
Maintenance

(Fiber)(5)

Annual
Maintenance
(Comm)(6)

Notes

I-238 2.0 - 2.0G I-880 Alameda 2.7 7.8 10.5 $1,096,480 $111,000 $6,250 $1,820 BART (Bay Fair) to I-880 via
I-238 to SR 84 on I-880

H SR 92 Alameda 2.9 - 2.9 $565,360 $66,500 $5,400(9) $1,190 Caltrans hub (SR 92) to fiber
along I-880, 10.8 mi. total.

I SR 84 Alameda - - - $76,000(4) $73,500 $1,900(10) $1,230 Caltrans hub (SR 84) to fiber
along I-880, 3.8 mi. total

J US 101 Santa Clara - - - $10,000(4) - $0(7) - San Jose TMC to Caltrans
hub (San Jose), 3.2 mi. total

K I-80 Alameda 4.0 - 4.0 $809,600 $89,500 $2,000 $1,340 Regional TMC to Caltrans
Bay Bridge hub (I-80)

Totals 11.6 7.8 19.4 $2,898,000 $15,550 $5,600
Engineering (20% of Const. & equip. costs) $580,000
Subtotals $3,478,000
Contingency (15%) $522,000
TOTAL COST $4,000,000 $15,550 $5,600
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Table 3 – Freeway Concept of Operations Build-out by Phase (cont’d)

PHASE 4A
Fwy Coverage (mi.)(1) COSTS

Segment Route County Conduit
& Fiber Fiber Total Construction(2) Comm.

Equip(3)

Annual
Maintenance

(Fiber)(5)

Annual
Maintenance

(Comm)(6)
Notes

San Mateo 13.9 - 13.9 $2,690,675 $296,737(11) $6,950 $2,580L US 101 Santa Clara 17.8 - 17.8 $3,472,520 $230,000 $8,900 $3,290
New Caltrans hub at
San Mateo Bridge

Totals 31.7 - 31.7 $6,690,000 $ 15,850 $ 5,870
Engineering (20% of Const. & equip. costs) $1,338,000
Subtotals $8,028,000
Contingency (15%) $1,204,000
TOTAL COST $9,232,000 $ 15,850 $ 5,870

PHASE 4B
Fwy Coverage (mi.)(1) COSTS

Segment Route County Conduit
& Fiber Fiber Total Construction(2) Comm.

Equip(3)

Annual
Maintenance

(Fiber)(5)

Annual
Maintenance

(Comm)(6)
Notes

San Francisco 5.8 - 5.8 $1,106,720 $72,500 $2,900 $1,140
M US 101

San Mateo 12.0 - 12.0 $2,322,885 $148,263 $6,000 $4,730
BART (Civic Center) to
Caltrans hub (San Jose)

Totals 17.8 - 17.8 $3,650,000 $8,900 $5,870
Engineering (20% of Const. & equip. costs) $730,000
Subtotals $4,380,000
Contingency (15%) $657,000
TOTAL COST $5,037,000 $8,900 $5,870

(1) This mileage depicted in this column pertains to newly installed infrastructure only, not necessarily the total segment length.
(2) Construction costs include:

$178,400/mile for conduit and fiber installation
$20,000/mile for fiber only installation
$3,000 per CCTV, CMS, or detector station installation.

(3) Communication equipment costs include:
$75,000 for WAN equipment
$5,000 for VOTR pair and codec per CCTV
$2,500 per OTR per CMS
$1,500 per OTR per detector station

(4) This cost assumes that the fiber is readily accessible in existing pull boxes
(5) Fiber Maintenance costs are assumed to be $500 per mile.
(6) Communication Maintenance costs include:

$2,500 for WAN equipment
$50/codec
$10/VOTR pair (CCTV)
$10/OTR (CMS)
$10/OTR (Det)

(7) Annual maintenance to be handled by the local agency.
(8) This cost is for the total fiber along the route (20.1 miles), not just the installed fiber (1.8 miles).
(9) This cost is for the total fiber along the route (10.8 miles), not just the installed fiber (2.9 miles).
(10) This cost is for the total fiber along the route (3.8 miles), all fiber is existing, no fiber to be installed.
(11) This includes $125,000 for WAN equipment and hub building.
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7. IMPLEMENTATION PLAN
The Deployment Plan presented in a previous sections described the recommended means of
building a communications backbone to serve the freeway operations needs for the Bay Area.
Because of the shear size, complexity, and cost of implementing a regional communication system,
the communications system needs to be developed and deployed in stages. In this section, the
staged Implementation Plan is presented.

7.1 Phase 1

The implementation of Phase 1 will consist of the following primary activities:

 Connect the BART fiber at the Fremont BART Station access point to the San Jose sub-
regional TMC using the programmed Silicon Valley-ITS fiber optic cable;

 Install communications equipment at San Jose sub-regional TMC;
 Install communications equipment at Regional TMC;
 Activate BART fibers from Fremont BART Station access point to Regional TMC;
 Connect the BART fiber from the East Dublin/Pleasanton BART Station access point to the

Pleasanton sub-regional TMC using the programmed Tri-Valley Smart Corridor fiber optic
cable;

 Install communications equipment at Pleasanton sub-regional TMC;
 Install fiber optic cable in existing Caltrans conduit from Caltrans Walnut Creek hub to

Caltrans Benicia-Martinez Bridge hub;
 Install new conduit and fiber along I-680 from Caltrans Benicia-Martinez Bridge hub to I-780

and along I-780 from I-680 to the CHP Division headquarters in Vallejo;
 Install communications equipment at CHP Division headquarters in Vallejo;
 Install communications equipment in TOS equipment cabinets along I-680 from Caltrans

Walnut Creek hub to Caltrans Benicia-Martinez Bridge hub, and bring existing TOS field
equipment on-line;

 Connect the BART fiber from a new BART fiber access point near the Civic Center BART
Station to the San Francisco ITMS sub-regional TMC using proposed ITMS fiber optic cable;

 Execute Memorandums of Understanding between Caltrans, CHP, MTC, Silicon Valley-ITS
agencies, East Bay Smart Corridor agencies, San Francisco ITMS, and Tri-Valley Smart
Corridor agencies; and

 Complete systems integration work to bring center-to-center communications into operation
and begin real-time exchange of video images and other data.

7.2 Phase 2

The implementation of Phase 2 will consist of the following primary activities:

 Install new conduit and fiber optic cable from the Caltrans Walnut Creek hub to the conduit and
fiber optic cable on I-680;

 Install new conduit and fiber optic cable from the East Dublin/Pleasanton BART Station access
point along I-580 to join Caltrans conduit and fiber on I-680;
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 Install communications equipment in TOS equipment cabinets along I-680 from I-580 to
SR 24; and

 Activate Caltrans fiber optic cable along I-680 from the East Dublin/Pleasanton BART Station
access point to the Caltrans Walnut Creek hub and bring the existing TOS field equipment on-
line.

7.3 Phase 3

The implementation of Phase 3 will consist of the following primary activities:

 Install conduit and fiber optic cable along I-238 from the Bay Fair BART Station access point
to the existing Caltrans conduit along I-880;

 Install fiber in existing Caltrans conduit along I-880 from the Davis Street interchange to the
Alvarado-Niles Road interchange;

 Install conduit and fiber optic cable along I-880 from the Alvarado-Niles interchange to SR 84
to connect the existing Caltrans conduit to SR 84 conduit;

 Install communications equipment in TOS equipment cabinets along I-880 and I-238 from the
Bay Fair BART Station access point to  SR 84;

 Install new conduit and fiber optic cable along SR 92 from the Caltrans San Mateo Bridge hub
to I-880;

 Connect the fiber optic cable in existing Caltrans conduit along SR 84 from the Caltrans
Dumbarton Bridge hub to join the I-880 fiber optic cable;

 Install communications equipment in TOS equipment cabinets along SR 84 from the Caltrans
Dumbarton hub to I-880;

 Install communications equipment at Caltrans San Mateo Bridge hub;
 Install communications equipment at Caltrans Dumbarton Bridge hub;
 Activate fiber optic cable and field equipment along SR 84, SR 92, I-880, and I-238;
 Install communications equipment at Regional TMC to communicate with the Phase 3 field

equipment;
 Activate Silicon Valley-ITS fiber optic cable from the San Jose sub-regional TMC to the

Caltrans San Jose hub; and
 Install conduit and fiber optic cable along I-80 and I-580 from the Caltrans Bay Bridge hub to

the Regional TMC, and activate fiber optic cable.

7.4 Phase 4

Phase 4 is split into two projects to spread the budget over multiple years.

Phase 4A – The primary objective of Phase 4A is to build the portion of the Phase 4 backbone
from a new Caltrans San Mateo Bridge hub to the San Jose sub-regional TMC and create another
redundant ring, in the process.

The implementation of Phase 4A will consist of the following primary activities:

 Install new Caltrans hub at the San Mateo Bridge;
 Install new conduit and fiber optic cable along US 101 from the new Caltrans San Mateo

Bridge hub to the Caltrans San Jose hub; and
 Install communications equipment in the TOS equipment cabinets along US 101 from the new

Caltrans San Mateo Bridge hub to I-280/I-680 in San Jose.
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Phase 4B – The primary objective of Phase 4B is to build a portion of the Phase 4 backbone from
San Francisco to the San Mateo Bridge and create a redundant ring, in the process.

The implementation of Phase 4B will consist of the following primary activities:

 Install new conduit and fiber optic cable along US 101 and I-280 from the new access point
near the Civic Center BART Station to the new Caltrans hub at the San Mateo Bridge;

 Install communications equipment in the TOS equipment cabinets along US 101 from the new
access point near the Civic Center BART Station to the new Caltrans San Mateo hub; and

 Install communications equipment at Regional TMC to communicate with the Phase 4B field
equipment.

Adesta Communications recently completed construction of a conduit duct bank from San
Francisco to San Jose.  While this conduit is not in the US 101 right-of-way, it is nearby (much of
it is in the SR 82 right-of-way).  Installing fiber optic cable in this conduit may offer a viable
option to constructing another conduit and fiber optic cable system in the US 101 right-of-way.
Discussions with Adesta Communications are needed to determine the practicality of this option.

8. IMPLEMENTATION SCHEDULE
An implementation schedule was prepared to spread the design and construction activities over
multiple years.  This schedule is depicted in Figure 5.  This approach will enable the projects to be
budgeted in increments and thus make the funding more manageable.  If funding becomes available
more quickly than laid out in the implementation schedule, the projects can be started earlier than
depicted.  If larger than planned amounts are budgeted for any given year, the projects may be
combined resulting in an accelerated completion schedule.

This implementation schedule is interrelated with the schedule for the sub-regional TMCs and
TravInfo® coming on line.  The current operational dates for the sub-regional TMCs and TravInfo®

are identified as follows:

 San Jose sub-regional TMC – September 2003;
 Pleasanton sub-regional TMC –  September 2003;
 San Francisco ITMS sub-regional TMC – September 2003; and
 TravInfo® – August 2002.

The schedule for Phase 1 of the communications backbone is to complete the center to center
connections to the San Jose TMC, Pleasanton TMC, and San Francisco TMC (Segments A, B and
E) by September 2003 and the connection to Vallejo CHP (Segments C and D, which involve new
construction in freeway rights-of-way) by September 2004. The above operational dates show that
there will be sub-regional TMCs to connect at that time the first phase is implemented.  .

The schedule calls for the necessary Memorandums of Understanding to be prepared and approved
by the three regional agencies and the various local agencies in 2002.  These MOUs must address
the details of the funding, the lead agency for the design and the construction, the operations
responsibilities and the agencies responsible for the maintenance of the system. The design for
Phase 1 could begin as soon as funds have been secured and the lead agency is designated

The design periods for each of the phases require six to twelve months depending on the
complexity and the amount of design work that is required. The construction periods are shown as
nine months to fifteen months in duration.  These construction periods include a three-month
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period for advertising and bidding before construction begins.  This schedule will enable all four
Phases to be operational by the end of 2010. In addition to the phases of communications backbone
implementation described in this report, there are opportunities to incrementally deploy other
components of the communication system.  As Caltrans undertakes construction projects along the
routes where communications cable will be needed, it is recommended that conduit and pull boxes
be included in those projects.  This will build some of the basic infrastructure while the roadway is
under construction for other purposes, and then this infrastructure will be available for fiber optic
cable installation at a future date.  The incremental cost to add the conduit and pull boxes will be
very small percentage of the total project cost.  The percentage could be as small as one percent of
the total construction cost.  It is recommended that Caltrans adopt a procedure where this approach
is followed as part of the standard design process.
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Figure 5 - Implementation Schedule
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Phase 1 - MOUs

Phase 1 - Design $374,000

Phase 1 - Construction (1) $2,705,000

Phase 2 - Design $108,000

Phase 2 - Construction $638,000

Phase 3 - Design $580,000

Phase 3 - Construction $3,420,000

Phase 4A - Design $1,338,000

Phase 4A - Construction $7,894,000

Phase 4B - Design $730,000

Phase 4B - Construction $4,307,000

TOTAL BUDGETS $22,094,000

(1) Budget includes $500,000 for center-to-center software and equipment.

20102007 2008 Projects Budget 2003 20092004 2005 20062002

K:\systems\091598000\tasks\Comm Imp Plan(28)\Figure 5 schedule.xls



FREEWAY CONCEPT OF OPERATIONS COMMUNICATIONS MASTER PLAN AND
IMPLEMENTATION PLAN

04/08/02 29 DELIVERABLE NO. 29

9. FUNDING
The required funding for each of the next five years is summarized in Table 4 that follows.

Table 4 – Summary of Required Funding

Year Design Construction Total

2002 $374,000 N/A $374,000

2003 $108,000 $2,705,000 (1) $2,813,000

2004 N/A $638,000 $638,000

2005 $580,000 N/A $580,000

2006 N/A $3,420,000 $3,420,000

2007 $2,068,000 N/A $2,068,000

2008 N/A $7,894,000 $7,894,000

2009 N/A $4,307,000 $4,307,000

TOTAL $3,130,000 $18,964,000 $22,094,000
(1) – Includes $500,000 for center-to-center software and equipment

This funding schedule assumes that funds are obtained from public sources. Caltrans is now
allowing private telecommunications companies to install fiber optic cable in the right-of-way in
exchange for use of some fibers and cash payment for the use of the right-of-way.  This presents
opportunities in Phase 1 and Phase 4 to save on the design and construction costs if a private
telecommunications company has interest in installing fiber optic cable in the right-of-way of the
routes identified in the Communications Master Plan.  In parallel with getting the Memorandums of
Understanding prepared and approved, it is recommended that a proactive approach be made at
determining if there is interest on the part of the private sector to install fiber optic cable along the
right-of-way in exchange for use of some of the fibers and a cash payment.

Accurately forecasting and securing stable funding for ITS has proved difficult in many regions.  A
recent survey of transportation agencies by the Institute of Transportation Engineers (ITE) revealed
an average 20 percent shortfall in funding and resources for traffic control activities by those
agencies.  As activities are expanded, the need for deployment and operations funding becomes
even more critical.  Long-term funding of operations and maintenance activities is of particular
concern.

Focusing increased efforts on planning and budgeting Operations and Maintenance costs to
accurately predict these costs over the life cycle of proposed deployments is perhaps the best
strategy related to the funding of a communications system.  When the full life-cycle costs of ITS
are properly planned and accurately anticipated, the task of finding available funding sources for
financing the implementation and operation of the deployment is made infinitely easier.

The requirements for many federal funding opportunities require that ITS be planned consistent
with the guidelines provided in the National ITS Architecture.  The Transportation Equity Act for
the 21st Century (TEA-21) legislation continues eligibility for funding of operating costs for traffic
monitoring, management, and control.  While continuing to permit annually apportioned Federal-
aid funds to be eligible for traffic systems operations and management activities, TEA-21 does not
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provide separate funding exclusively for system management and operations. Available general
funding programs include:

 National Highway System (NHS) – Provides for capital and operating costs for traffic
monitoring, management, and control facilities and programs.  Funds provided on an 80/20
percent federal/local match basis with no time limit for operations.

 Surface Transportation Program (STP) – Provides for capital and operating costs for traffic
monitoring, management, and control facilities and programs.  Funds provided on an 88.5/11.5
percent federal/local match basis within the initial project scope.

 Congestion Mitigation and Air Quality Improvement Program (CMAQ) – Provides funds
for the establishment or operation of traffic monitoring, management, and control facility or
program in non-attainment areas.  Explicitly includes, as an eligible condition for funding,
programs or projects that improve traffic flow.  Funds provided for O&M on an 88.5/11.5
percent federal/local match basis for three years, or longer if the project demonstrates air
quality benefits on a continuing basis.

TEA-21 also authorized additional Federal funding mechanisms which are available specifically to
aid in the deployment and operation of ITS.  These funds have been largely apportioned through
congressional earmarks and include the following program:

ITS Integration – This component of the ITS Deployment Program provides funding for activities
necessary to integrate ITS infrastructure components that are either deployed (existing) or will be
deployed with other sources of funds.  On behalf of MTC, CHP, San Francisco and San Jose,
Caltrans submitted a $5 million application to FHWA for Fiscal Year 2003 Intelligent
Transportation Systems Deployment Program.  The focus of this program is to provide incentive
monies for the deployment and/or integration of ITS to enhance the security of our surface
transportation systems. The ITS Integration Program can fund up to 50 percent of an integration
project's costs with a minimum of 20 percent of the local match to come from non-federally
derived sources.

ITS projects will increasingly be called on to compete for the same construction and operating
funding as traditional infrastructure projects.  There may be opportunistic situations; however, to
secure dedicated funding for specific ITS deployments if and when the funds become available.
Periodic inquiries to regional FHWA representatives should be used to identify these potential
opportunities.

On the state level, SHOPP funds and STIP funds are eligible for use to build the communications
backbone, but again, the use of these funds is dependent on the prioritization given to these
communications backbone projects.


